
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:49 PM
Run date

Time

Reviewer: Mathur, Lalit 10-Jun-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 067 Date: 14-May-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 248

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Jim Ga 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM JOSUE GALVANIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1– Installing shear plate on OBG cradle 5W and 6W.
2– Prep work on cradles 5W and 6W for next lift.
3– Installing coil rods Tie rods between the W2 concrete beam and OBG 1E and OBG 2E.
4– removing hard PVC pipe segments used as sleeves for  post - tension strands in space between W 2
concrete and
OBG 1E.
5 - Cutting about 2 meters of cradle L1E main runner beam and lateral guide beam at the west end to
provide room for erection of form for OBG closure concrete pour.
5– Jacking OBG 4E through OBG 6E for monitoring. The jack pressures are as follows:

056 E-L06-OBG.056
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Modanlou, Masoud Diary #: 067 Date: 14-May-2010 Friday

OBG 4E OBG 5E OBG 6E

NW 1400psi 2300psi 4100-psi
NE 2100psi 3000psi 3900psi
SW 3100psi 1400psi 4300psi
SE 5300psi 3300psi 2600psi
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